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LIFE CYCLE OF THE PROJECT DEVELOPMENT 
PROCESS 



LOCAL PUBLIC AGENCY 

Understand the purpose and function of the ADOT Local Public 
Agency (LPA) Section 

Identify the roles and types of the Local Public Agencies 

Understand project initiation and the role LPA serves regarding 
Project Managers 

Understand oversight and monitoring regulatory compliance 

 

 

After this presentation you should be able to: 



LOCAL PUBLIC AGENCY SECTION 
LPA serves ADOT to support the Federal-aid Highway Program in Arizona.  

Programming:  Assists Local Public Agencies with navigating federal processes and 
programs; 

• Project Initiation 
• HURF 
• Transportation Alternatives Program (TAP) 

• Safe Routes to School  
• Off–system Bridge Program 

Oversight and Monitoring:  Provides Oversight & Monitoring of federally funded local 
transportation projects/programs 

• Compliance Reviews 

• Construction Site Monitoring 

 

 

 

 



 
   

 

ADOT LPA Section currently initiates the project based on 
information provided by the LPA 

 
1. Request project numbers  
2. Initial Review of Scope and Budget  
3. Hand off project to the PM to initiate IGA  
4. PM will Request Federal Authorization 

 
 

  

How does LPA assist Project Managers (PMs): 

PROJECT INITIATION WITH ADOT 



ADMINISTRATION ROLES ON LOCAL PROJECTS 

1. ADOT Administration (AA) 

• The project is administered by ADOT; the LPA is an active stakeholder on 
the project team.   

2. Certification Acceptance (CA) 

• The LPA can administer all their projects, in general, with limitation 

3. Self-administration (SA) 

• The LPA administers one project (design phase) but only after an approval 
process 



  

 

8 agencies  

By a master agreement, LPAs can 
administer their projects with some 
limited authority 

These agencies were recertified in 
2019 (good for 5 years) 

 

Self-Administration 

By an IGA and application 
approval process, LPAs can self-
administer the design phase of a 
specific project.   

DELEGATED AUTHORITY 

Certification Acceptance Agencies 



OVERSIGHT & MONITORING 

ADOT and FHWA Stewardship and Oversight Agreement 

Compliance is required to keep the  

money in AZ which is a condition of  

using federal funds 

Accountability of funds 

 



 
   

 

LPA projects must first be listed 
in their regional TIP to be 
eligible for federal funds.  

If you use any federal funds the 
project becomes federalized 

Scope and budgets must be 
aligned.  

10 year rule for design 

FINANCIAL 

Project Development Administration 
(PDA)  

Schedule slippage can jeopardize 
project funding 

To be eligible, allowable costs must be 
reasonable, necessary and directly 
related to the specific project  

Inactive projects  

 

 

 

FINANCIAL AND REGULATORY CONSIDERATIONS 



  

 

Project costs incurred before the 
federal authorization date are not 
eligible for reimbursement with 
federal funds. 

Disadvantaged Business Enterprises 
(DBE) 

Americans with Disabilities Act 
(ADA) 

REGULATORY 

LPAs can use ADOT, MAG or PAG 
design standards; design exceptions 
are a case-by-case basis  

Records must be maintained for a 
minimum of 10 years following 
FHWA project closeout in FMIS for 
any project Administered by ADOT.  

Buy America 

  

 

FINANCIAL AND REGULATORY CONSIDERATIONS 



 
   
 

 

Know and understand 
federal form-1273 

No Changes to the 
verbiage 

 

REGULATORY 

FINANCIAL AND REGULATORY CONSIDERATIONS 



Two Helpful Resources 

Federal-aid Essentials 
https://www.fhwa.dot.gov/federal-aidessentials/ 

Local Public Agency Projects Manual 

 

 

 

 

https://www.azdot.gov/business/programs-and-
partnerships/LocalPublicAgency/overview 
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LOCAL PUBLIC AGENCY 

  Lisa Pounds – PRO & LPA Manager – 602-712-8088 

Programming 

Mark Henige – Program Manager – 602-712-7132 

Jennifer Henderson – Project Coordinator – 602-712-4173 

David Do – Project Coordinator – 602-712-8427 

Oversight and Monitoring 

Rolanda Smedley – Process Manager – 602-712-8352 

Ben Robideau – Oversight & Monitoring Regulatory Compliance Reviewer 602-712-7878 

Jennifer Catapano – LPA Liaison – 602-712-4873 

 

 

 

 



 
Project Resource Office  

20-30-30-20  

What does this mean? 



Functions of PRO 

Project Data Management  
Delivery Metrics  
Contract Management  
Record Drawings 
ROAD Portal  
Workfront 
Project Delivery Academy 
Project Review Board 

 

 

 



PRO Staff  
Seth Kaufman – Contract Manager  

Sue Landin - Budget Analyst/Contract Manager 

Phil Schaffer – Project Scheduler / Record Drawings 

Lee Makler -Scheduler  

Jeff Ross –Sr. Applications Developer 

Jim Hampshire – Record Drawings 

Karen Jim Administrative Assistant 3  

 



 
 
 
 
 

QUESTIONS? 
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THANK YOU 
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